

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of July 1 - 3

Sewer construction progressed to the north along Mid Valley Drive. The heavy rains this past weekend and throughout the week, along with the shortened holiday week, slowed progress.

Future Schedule:

The crew will stay focused on installing sanitary sewer north of Little Rapids Road. As the crew progresses north, the stockpile of soil near Mid Valley Drive will diminish. The crew anticipates that this will be removed by the end of next week.



NOTES TO PUBLIC

Mid Valley Drive (north of Little Rapids Road) remains closed during working hours and reopened during non-construction activities.

Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** Citations are double in a construction zone.