

WEEK **07**
Aug 30, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Fred Sommers / Onsite Rep
fsommers@mcmgrp.com

Project Update

Forest County Potawatomi - Stone Lake North Sewer & Water Reconstruction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\
In Construction...select the **FCPC Stone Lake North Sewer & Watermain Construction** project.

Week of Aug 26 - 30

Water main was installed between Kwe da Kik Lane and E je pke wag sek. The second crew remained on sanitary and water laterals prior to moving back to water main along We j Mogek Court. Existing septic tanks continue to be removed during lateral installation.

Future Schedule:

The crew working on water main on E je pke wag sek will stay with water main installation along Kwe da Kik Court before switching over to sanitary sewer along Kwe da Kik Court. The second crew plans to stay on water main on We j Mogek Court and Kak Yot Lane and will then switch back to sanitary sewer in the same area.



**NOTES TO
PUBLIC**

During water service transfers, service to each individual house will temporarily be down during the switch from the existing water system to the new system. The downtime without water should be short lived and expected to be no more than 2 hours.

Traffic is to remain open to the public; However, there may be delays and some minor detouring to help maintain traffic flow. Residents are encouraged to be patient and plan accordingly during this time.

To ensure a safe work environment, it is requested that residents monitor their children and pets and keep them away from the work areas. Though the site is open to traffic, please help keep the unnecessary traffic away during working hours. Viewing the construction from a distance (lawn area) is currently acceptable. As the laterals are installed and the septic tanks removed, it is requested to view the construction from indoors.

Additional notifications were handed out directly to the residents. Local enforcement is planned to be present to reduce interference with the construction and to maintain the safety of everyone.

Work will be shut down for Labor Day weekend, starting at noon Friday and will resume Tuesday morning. **Have safe weekend!**