

# Project Update

## Town of Neenah - Larsen Rd (Clayton Ave - CTH CB) Road Reconstruction

**NOTE TO INTERESTED PARTIES:** Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under RESOURCES\  
In Construction...select the **Town of Neenah - Larsen Road Reconstruction** project.

### Week of June 30 - July 4

This week, MCC continued excavating the existing roadway and removed any unsuitable material found under the roadway and replaced it with new suitable material to improve the base for the new road and new trail that will run along the South side of Larsen Road. The location of this work was a few hundred feet West of the Oakridge Road and Larsen Road intersection. Toward the end of the week, MCC completed roadway excavation approximately halfway through the Oakridge Road and Larsen Road intersection. The entire road width of Larsen Road is being replaced during this phase of construction which may cause some delays for residents. Residents may have to take a different route than they are used to but will still have access to their properties.



### Next Week (weather dependent):

MCC will continue removing unsuitable material under the existing roadway and replace it with new suitable material to improve the base for the new road and new trail which will run along the South side of Larsen Road, as well as cutting out the new North ditch line, working West to the East, starting from the Oakridge Road intersection. Storm sewer construction will begin on July 7th on Larsen Road starting approximately 400 feet East of the Larsen Road and Rocket Way intersection and continue toward the East.

Larsen Road will be shut down during this phase of construction, but residents will be able to get in and out of their properties. While MCC is working East of Oakridge Road on Larsen Road, access to Oakridge Road will be maintained, but there may be some delays. This area will be controlled by use of flaggers to help facilitate safe travel around the construction site if access between CTH CB and Oakridge Road is restricted to a single lane.

#### NOTES TO PUBLIC

- Larsen Road is closed to thru traffic from Clayton Avenue to CTH CB. This means that if you don't live between Clayton Avenue and CTH CB or are traveling to a destination located within these same limits, you will need to use an alternate route. Access from CTH CB to Oak Ridge Road will be maintained.
- There are no marked detour routes for this project.
- The Contractor has an up-to-date tentative schedule, posted on the project webpage under "Project Information". The contractor will be updating this schedule as-needed throughout construction.

### OTHER PROJECTS IN THE AREA...

- We Energies is continuing their work on Clayton Avenue, which will cause Clayton Avenue to be reduced to one lane in certain areas. Flaggers will be utilized to help traffic flow during the day. The work being done by We Energies is not part of the Larsen Road Reconstruction Project.
- The Wisconsin DOT is continuing work on STH 76 at Larsen Road constructing a new roundabout. Larsen Road will be closed east of STH 76 while that project is on-going with no access to STH 76.