

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of June 18-22

PTS Contractors replaced water system bolts north of I-41 and installed sanitary sewer at Elsner Road.

KS Energy Services (We Energies contractor) started relocating electric and gas facilities north of I-41.



Stripping Topsoil

NOTES TO RESIDENTS

Gillett Street north of Evergreen Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways.

Looking Ahead: Schedule for Week of June 25-29

PTS Contractors is scheduled to begin storm sewer installation north of Evergreen Drive.

KS Energy Services is scheduled to continue electric and gas facilities relocation north of Evergreen Drive.

Future Schedule:

RC Excavating is scheduled to begin street excavation north of I-41.

PTS Contractors is scheduled to continue storm sewer installation north of Evergreen Drive.

KS Energy Services is scheduled to continue electric and gas facilities replacement north of Evergreen Drive.



Sanitary Sewer Installation