

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of July 16-20

PTS Contractors constructed storm sewer mainline from Rachel Lane to Starview Drive. They also installed storm laterals, inlets, and inlet leads north of Evergreen Drive.



Setting Yard Drain For Retention Pond Outlet South of Starview Drive

NOTES TO RESIDENTS

Gillett Street north of Evergreen Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways.

Looking Ahead: Schedule for Week of July 23-27

PTS Contractors is scheduled to continue installing storm sewer inlets, laterals, and leads between Kaylee Lane and Elsner Road. Once most of these are completed, they will move to the south end of the project to start storm sewer main installation between Capitol Drive and Greenlawn Lane.

Future Schedule:

RC Excavating is scheduled to begin street excavation north of I-41 once PTS Contractors completes the storm sewer installation north of the Gillett Street retention pond. This is currently scheduled to start the week of July 30, 2018.

PTS Contractors is scheduled to install storm sewer between Capitol Drive and Evergreen Drive while RC Excavating is constructing the street north of the Gillett Street retention pond.



Installing Storm Lateral