

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Jul 30- Aug 3

PTS Contractors constructed storm sewer mainline from Capitol Drive to the north side of I-41. They also installed storm sewer on Elsner Road.



Installing Storm Sewer North of Capitol Drive

Looking Ahead: Schedule for Week of Aug 6-10

PTS Contractors is scheduled to continue installing storm sewer and appurtenances between Capitol Drive and the Gillett Street retention pond.

RC Excavating is scheduled to begin street excavation north of the Gillett Street retention pond.

Gillett Street under I-41 is scheduled to be closed all week.

Future Schedule:

RC Excavating is scheduled to continue street excavation north of the Gillett Street retention pond.

PTS Contractors is scheduled to install storm sewer between Capitol Drive and the Gillett Street retention pond.

KS Energy Services will relocate gas main at Elsner Road.

NOTES TO RESIDENTS

Gillett Street between Capitol Drive and Hiawatha Drive will be closed to through traffic but will remain open to local traffic. There will also be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.



Installing Storm Sewer at Creek Crossing