

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Aug 6-10

PTS Contractors constructed storm sewer from Capitol Drive to the Gillett Street retention pond.



Storm Lateral Installation North of I-41

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.

Looking Ahead: Schedule for Week of Aug 13-17

PTS Contractors is scheduled to complete installing storm sewer and appurtenances.

Northeast Asphalt is scheduled to mill off remaining pavement on the entire project.

RC Excavating is scheduled to begin street excavation. The current schedule is to start at Capitol Drive and proceed north.

Future Schedule:

RC Excavating is scheduled to continue street excavation, grading, and graveling.

Jim Fischer is scheduled to begin curb and gutter construction at the end of August.



Storm Lateral Installation at Hiawatha Drive