

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Sept 3-7

RC Excavating placed aggregate base course between Rachel Lane and Kaylee Lane.



RC Excavating digging down to subgrade

Looking Ahead: Schedule for Week of Sept 10-14

RC Excavating is scheduled to continue street excavation and placing aggregate base course North of Kaylee Lane heading.

Future Schedule:

RC Excavating is scheduled to continue street excavation and placing aggregate base course north of Kaylee Lane.



RC Excavating placing road base between Rachel Lane and Kaylee Lane

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.