

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Sept 10-14

RC Excavating placed aggregate base course between Little Ranch Road and Kaylee Lane.



RC Excavating digging down to subgrade (both photos are from previous week work)

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.

Looking Ahead: Schedule for Week of Sept 17-21

RC Excavating is scheduled to continue street excavation and placing aggregate base course North of Evergreen Drive heading South.

Jim Fischer will start the placement of curb and gutter from Little Ranch Road to the North.

Future Schedule:

RC Excavating is scheduled to continue street excavation, grading, and graveling.

Jim Fischer will continue curb and gutter construction behind RC Excavating.



RC Excavating placing road base between Rachel Lane and Kaylee La