

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)  
You can also get project Tweets by following <https://twitter.com/McMGillett>

## Week of Sept 24-28

RC Excavating excavated street and placed aggregate base course between Capitol Drive and Greenlawn Lane.

Jim Fischer Concrete excavated for sidewalk north of Evergreen Drive.



Completed Street Base and Curb & Gutter Looking North From Starview Drive

### NOTES TO RESIDENTS

Evergreen Drive  
Intersection  
Looking North

## Looking Ahead: Schedule for Week of Oct 1-5

RC Excavating is scheduled to continue street excavation and placing aggregate base course from Capitol Drive to I-41. They expect to complete this work by October 5.

Jim Fischer is scheduled to place sidewalk north of Evergreen Drive.

## Future Schedule:

Jim Fischer will continue curb and gutter construction south of I-41. They will also construct sidewalk and driveways.

RC Excavating will backfill curb and sidewalk areas.

Northeast Asphalt will pave street after backfill operation is completed.



There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.