

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Lawrence I-41 Corridor Sewer Water or you can click on the bulldozer icon on the right side of the page and select the Lawrence project. You can also get project Tweets by following <https://twitter.com/McMLawrenceI41>

Week of Sept 10-14

No work was performed this week on the I-41 project as Carl Bowers and Sons is concentrating work efforts in the subdivision.

Looking Ahead: Schedule for Week of Sept 17-21

No work is anticipated next week on the I-41 project but Carl Bowers is expected to resume work the week of Sept 24th.



NOTES TO RESIDENTS

French Road is open to through-traffic. Use caution in disturbed/graveled areas.

Project information can be found on the project webpage or follow the project Twitter postings.