

Additional Project information at [www.mcmgrp.com/Resources/In Construction/Town of Grand Chute - Gillett Street](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Gillett%20Street)
You can also get project Tweets by following <https://twitter.com/McMGillett>

Week of Oct 1-5

RC Excavating excavated street and placed aggregate base course between Capitol Drive and Hiawatha Drive.

Jim Fischer Concrete constructed driveways and sidewalk north of Evergreen Drive.



Completed Curb & Gutter and Sidewalk

Looking Ahead: Schedule for Week of Oct 8-12

RC Excavating is scheduled to complete street excavation and placing aggregate base course from Hiawatha Drive to I-41.

Jim Fischer is scheduled to place curb & gutter between Capitol Drive and Evergreen Drive. They will also construct driveways and sidewalk in this area.

Future Schedule:

Jim Fischer will continue driveway and sidewalk construction south of Evergreen Drive. They will also construct sidewalk and driveways.

RC Excavating will backfill curb and sidewalk areas.

Northeast Asphalt will pave street after backfill operation is completed.



Placing Sidewalk

NOTES TO RESIDENTS

There will be periodic road closures throughout the project. We advise avoiding the work area as much as possible.

Mail is being delivered to the temporary mailbox bank on West Starview Drive for the North Gillett Street properties north of I-41. Once you pick up your mail, please turn around in the cul-de-sac rather than private driveways. Mail is being delivered to the temporary mailbox bank on West Hiawatha Drive for the properties south of I-41.