

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of Nov. 5-9

Advance Construction installed storm laterals on Amberwood Lane.

Sommers Construction placed the Victory Lane roundabout south splitter island median and driveways north of Capitol Drive.

MCC fine graded and placed lower layer of asphalt from Victory Lane to Capitol Drive and in the Victory Lane roundabout. They also fine graded Capitol Drive and started fine grading trail.

Relyco placed backfill in terraces and behind sidewalk north of Amberwood Lane.

Miron Construction installed the monument statue in the Victory Lane roundabout.



Backfilling Terraces South of Prairie Song Lane

Looking Ahead: Schedule for Week of Nov. 12-16

Advance Construction is scheduled to install storm laterals across Amberwood Lane. They are also scheduled to reinstall individual property mailboxes.

Relyco is scheduled to place backfill behind curb and sidewalk.

MCC is scheduled to place asphalt surface course from STH 15 through the Victory Lane roundabout on November 15 – 16. A detour will be in place on November 15 because the street will be closed from STH 15 to Victory Lane.

Future Schedule:

Relyco is scheduled to continue backfilling curb and sidewalk.

Victory Lane roundabout construction work will continue.

Highway Landscapers is scheduled to construct biofilters.



Asphalt Lower Layer North of Victory Lane

Casaloma Drive will be closed to through traffic but will remain open to local traffic. We advise avoiding the work area as much as possible.

The temporary access road from Cobble Creek Drive is open.

**NOTES TO
RESIDENTS**