

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of Nov. 12-16

Advance Construction completed storm lateral installation on Amberwood Lane. They also continued lawn restoration in this area. They also reinstalled mailboxes in front of residences.

Relyco placed backfill in terraces and behind sidewalk north of Capitol Drive.



Looking North from Amberwood Lane

NOTES TO RESIDENTS

The individual property mailboxes have been reinstalled and the US Postal Service has been notified. USPS will contact property owners to inform them of when mail delivery will resume to their individual mailboxes.

Due to the early arrival of cold weather, the surface pavement from STH 15 through the Victory Lane roundabout will be placed in 2019. The temporary access road from Cobble Creek Drive is open.

Looking Ahead: Schedule for Week of Nov. 19-23

Advance Construction is scheduled to continue restoration work in the Bentwood Estates basins and place soil stabilizer throughout project.

Highway Landscapers is scheduled to install railing on the large culvert headwalls.

Allways Construction is scheduled to install signs.

Future Schedule:

The remaining work to be completed this year will generally consist of cleaning up the sites.

The remaining backfilling, lawn restoration, and surface pavement is scheduled to be completed in 2019.



Looking South from Amberwood Lane