

Additional Project information at [www.mcmgrp.com\Resources\In Construction\Town of Grand Chute - Casaloma Drive](http://www.mcmgrp.com/Resources/In%20Construction/Town%20of%20Grand%20Chute%20-%20Casaloma%20Drive)
You can also get project Tweets by following <https://twitter.com/McMCasaloma>

Week of Nov. 18-23

Advance Construction completed storm lateral installation in the street right-of-way on Amberwood Lane. They also continued lawn restoration in this area.

Highway Landscapers installed railings on the large culvert headwalls south of Capitol Drive.

Allways Construction began installing signs.



Looking North from Amberwood Lane

Looking Ahead: Schedule for Week of Nov. 26-30

Advance Construction is scheduled to place soil stabilizer throughout project.

Allways Construction is scheduled to continue installing signs.

Future Schedule:

The remaining work to be completed this year will generally consist of cleaning up the sites. This will continue until the weather turns too cold for these operations.

The remaining backfilling, lawn restoration, and surface pavement is scheduled to be completed in 2019.



Looking South from
Amberwood Lane

NOTES TO RESIDENTS

The individual property mailboxes have been reinstalled and the US Postal Service has been notified. USPS will contact property owners to inform them of when mail delivery will resume to their individual mailboxes.

Due to the early arrival of cold weather, the surface pavement from STH 15 through the Victory Lane roundabout will be placed in 2019.

The temporary access road from Cobble Creek Drive is open.

Casaloma Drive will be reopened to through traffic for the winter. "Road Closed" signs and barricades will be removed. The remaining work will start in the spring when the weather allows. At this time, the work is anticipated to restart around May 7, 2019.