

WEEK **15**
November 23, 2018

Project Update by:
Matthew Greely, P.E. / Project Manager
Office 920-751-4200 / Mobile 920-428-3604
mgreely@mcmgrp.com

Project Update

Town of Lawrence
I-41 Corridor Sewer/Water

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Lawrence I-41 Corridor Sewer Water or you can click on the bulldozer icon on the right side of the page and select the Lawrence project. You can also get project Tweets by following <https://twitter.com/McMLawrenceI41>

Week of Nov. 19-23

Some restoration activities took place.

Looking Ahead: Schedule for Week of Nov. 26-30

There will be some restoration activities taking place next week along Mid Valley. Sanitary manholes along French Road will have some minor work taking place in the next couple weeks. Any paving restoration at Birchwood Road and Mid Valley Drive will be completed next spring.

NOTES TO RESIDENTS

Hope you had a Happy Thanksgiving and Safe Hunting to all the hunters! Project information can be found on the project webpage or follow the project Twitter postings.

