

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

Week of August 10 - 14

Superior Sewer & Water continued storm sewer construction for Evergreen Drive west of Gillett Street to the railroad tracks. Highway Landscapers continued work at the tributary of Mud Creek. The contractor completed the sanitary sewer and water main relocation around the proposed box culverts.

Looking Ahead: Schedule for Week of August 17 - 21

Superior Sewer & Water will continue with and complete the storm sewer west of Gillett Street. The contractor will relocate to the east side of Gillett Street to complete miscellaneous utility work and storm sewer. Highway Landscapers will continue work on the base for the box culverts.

NOTES TO PUBLIC

There continues to be heavy construction traffic crossing Gillett Street between the two sites. Residents should use caution when traveling through the area.



Town of Grand Chute
G0006 9-17-00236
8/06/20
Trench SAN MH A to SAN MH B



Town of Grand Chute
G0006 9-17-00236
8/10/20
W 79.5 W NW 12 WV
22.5' Bend