

WEEK **09**

September 04, 2020

Project Updates by:

Jerry Lee / Onsite Rep
jlee@mcmgrp.com

Nick Vande Hey, P.E. / Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

Project Update

Town of Grand Chute
Evergreen Drive
(Town Lakes Avenue to Orion Lane)

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

Week of August 31 - Sept 4

Superior Sewer & Water is still offsite. Michels Corporation started work on the Town Hall Pond but didn't get much further than dewatering. Loads of red clay for the pond liner were delivered to the site. Highway Landscapers set the box culverts and constructed the wing walls.



Looking Ahead:

Schedule for Week of September 7 - 11

Highway Landscapers will construct the guardrail walls on top of the box culverts, pull dewatering wells and finish fine grading around the box culverts. Michels Corporation will continue the Town Hall pond along with miscellaneous earthwork in the area.



NOTES TO PUBLIC

Residents should use caution when traveling through the Gillett Street & Evergreen Drive corridor as heavy construction traffic may be present.