

WEEK **10**  
September 11, 2020

Project Updates by:  
Jerry Lee / Onsite Rep  
[jlee@mcmgrp.com](mailto:jlee@mcmgrp.com)  
Nick Vande Hey, P.E. / Project Manager  
Office 920-751-4200  
[nvandehey@mcmgrp.com](mailto:nvandehey@mcmgrp.com)

# Project Update

Town of Grand Chute  
Evergreen Drive  
(Town Lakes Avenue to Orion Lane)

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

## Week of September 7 - 11

Highway Landscapers completed the box culverts and pulled off site. Michels Corporation continued stripping topsoil at the Town Hall Pond site and started stripping topsoil east of the box culverts.



## Looking Ahead:

## Schedule for Week of September 14 - 18

Michels Corporation will excavate for the road base east of the box culverts. The contractor plans to build the final road base from the east existing Evergreen Drive cul-de-sac to the railroad tracks. After the road base is completed, Michels will relocate back to the Town Hall and continue work on the pond.

## NOTES TO PUBLIC

Residents should expect heavy construction traffic crossing Gillett Street.