

WEEK **11**
September 18, 2020

Project Updates by:
Jerry Lee / Onsite Rep
jlee@mcmgrp.com
Nick Vande Hey, P.E. / Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

Project Update

Town of Grand Chute
Evergreen Drive
(Town Lakes Avenue to Orion Lane)

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

Week of September 14-18

Michels Corporation completed the road subgrade cut east of the box culverts and placed the first layer of 3" base aggregate. The road base, from the box culverts west to the railroad tracks, is completed to the 1-1/4" base aggregate layer. The contractor also continued with earthwork at the Town Hall Pond site.



Looking Ahead: Schedule for Week of September 21-25

Michels will continue with earthwork at the Town Hall Pond site and focus on completing the pond. No underground utilities are expected to be installed at this time.



NOTES TO PUBLIC

Evergreen Drive is not open to traffic between Gillett Street and Orion Lane. Residents should refrain from moving the barricades and using the construction site as a through-street.