

WEEK **02**

April 16, 2021

Project Updates by:

Jerry Lee / Onsite Rep
jlee@mcmgrp.com

Nick Vande Hey, P.E. / Project Manager
Office 920-751-4200
nvandehey@mcmgrp.com

Project Update

Town of Grand Chute
Evergreen Drive
(Town Lakes Avenue to Orion Lane)

NOTE TO INTERESTED PARTIES:

Additional Project information at www.mcmgrp.com under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

Week of April 12 - 16

Michels Corp. did not work Monday because of the weather. The contractor returned Tuesday and completed sub-grade excavation of the eastbound lane of Grand Chute Blvd. from the north project limits to shy of the Town Hall main entrance and placed the stone base. The two-way traffic was diverted to the eastbound lane before Michels began demolition of the westbound lane through the same limits.

Highway Landscapers completed demolition of the existing retaining wall at the southwest corner of the Town Hall and began construction of the new wall. KS Energy Services installed the electrical conduit for street lighting on Evergreen Dr. east of Gillett St.

Looking Ahead to Next Week:

Michels Corp. will finish the westbound lane of Grand Chute Blvd. then pull off site for the week. Superior Sewer & Water will return to install storm sewer for the north parking lot and Grand Chute Blvd. Highway Landscapers will continue with the new retaining wall at the Town Hall. Sommers Construction is scheduled to string line and pour the new curb for Evergreen Dr. east of Gillett St.



NOTES TO PUBLIC

The public still has full access to the Town Hall and to Town Center Park. Traffic control devices are in place to guide two-way traffic through the work zone. The trail through the work zone is closed, and pedestrians should use alternate routes.