

WEEK **05**

May 7, 2021

Project Updates by:

Jerry Lee / Onsite Rep  
[jlee@mcmgrp.com](mailto:jlee@mcmgrp.com)

Nick Vande Hey, P.E. / Project Manager  
Office 920-751-4200  
[nvandehey@mcmgrp.com](mailto:nvandehey@mcmgrp.com)

# Project Update

Town of Grand Chute  
Evergreen Drive  
(Town Lakes Avenue to Orion Lane)

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

## Week of May 3 - 7

Michels Corp. added stone to the base for the proposed trail east of Gillett St. then pulled off site. Sommers Construction poured the curb for the north parking lot at the Town Hall and for the westbound lane of Grand Chute Blvd. CN Railway bored conduits under the railroad tracks and installed the base for the signal gates.

## Looking Ahead to Next Week:

Sommers Construction will form and pour the sidewalk east of Gillett St. and around the north parking lot at the Town Hall. Northeast Asphalt, Inc. is scheduled to pave Evergreen Dr. east of Gillett St. along with the walking trail.



**NOTES TO PUBLIC**

The public still has full access to the Town Hall and to Town Center Park. Traffic control devices are in place to guide two-way traffic through the work zone. The trail through the work zone is closed, and pedestrians should use alternate routes.