

WEEK **13**

July 2, 2021

Project Updates by:

Jerry Lee / Onsite Rep  
[jlee@mcmgrp.com](mailto:jlee@mcmgrp.com)

Nick Vande Hey, P.E. / Project Manager  
Office 920-751-4200  
[nvandehey@mcmgrp.com](mailto:nvandehey@mcmgrp.com)

# Project Update

Town of Grand Chute  
Evergreen Drive  
(Town Lakes Avenue to Orion Lane)

## NOTE TO INTERESTED PARTIES:

Additional Project information at [www.mcmgrp.com](http://www.mcmgrp.com) under Resources\In Construction\Evergreen Drive or you can click on the bulldozer icon on the right side of the page and select the Evergreen Drive project. You can also get project Tweets by following <https://twitter.com/McMEvergreenDr>

## Week of June 28 - July 2

Michels Corp. completed most of the final layer of the stone base for Evergreen Dr. up to the west project limits. Superior Sewer & Water was on site and completed some of the storm sewer repairs on the punch list. Century Fence sprayed the centerline and lane divider paint stripes for Evergreen Dr. east of Gillett St. Warning Lites pulled the traffic control and opened Evergreen Dr. east of Gillett St. to the public.

## Looking Ahead to Next Week:

Next week no contractors are scheduled to be on site.



**NOTES TO PUBLIC**

The public still has full access to the Town Hall and to Town Center Park. Traffic control devices are in place to guide two-way traffic through the work zone.

The trail through the work zone is closed, and pedestrians should use alternate routes.

Evergreen Dr. east of Gillett St. is now open to the public.

The intersection of Evergreen Dr. and Gillett St. is now a four-way stop.