

Weekly Project Update

Town of Lawrence 2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of January 22 - 26


Construction resumed this week along Little Rapids Road. Progress has been slower than expected; however, the crew has made it to the overpass and will pause there over the weekend.



NOTES TO PUBLIC

Future Schedule:

Construction will remain on Little Rapids Road near the I-41 overpass. Next week's planned schedule is to work Monday through Thursday. The sanitary sewer and water main will be installed simultaneously so the roadway can reopen sooner. With the limited working space under the overpass, construction progress will remain slow.



Little Rapids Road is closed from French Road to Mid Valley Drive. The closure is tentatively anticipated to last through February 9th (see detour route). French Road may be open to traffic at Little Rapids Road by the end of next week. Police have been present in the area issuing citations to those who dismiss the traffic control. *NOTE:* citations are double in a construction zone.