

WEEK **22**
April 26, 2024

Project Updates by:
Shane Kelliher / Project Mgr
Office 920-751-4200
skelliher@mcmgrp.com
Ken Dreyer/ Onsite Rep

Weekly Project Update

Town of Lawrence
2023 Sanitary Sewer & Watermain Construction

NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of April 22 - 26

Sewer and water were completed on Packerland Drive. The Mid Valley Drive crew continued working on restoration south of Little Rapids Road. Work started to the north of Little Rapids Drive but stopped due to ground water levels.



Future Schedule:

Work is planned to continue moving north along Mid Valley Drive; however, a power pole may need to be relocated prior to continuing.



Little Rapids Road and French Road are open to through traffic, while Mid Valley Drive (north of Little Rapids Road), remains closed to through traffic.

Note: Little Rapids Road is only gravel at this time. Paving will not take place until later in the project. Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** citations are double in a construction zone.