


NOTE TO INTERESTED PARTIES: Additional Project information at www.mcmgrp.com under RESOURCES\ In Construction...select the **Town of Lawrence Sanitary Sewer & Watermain** project.

Week of June 3 - 7

Additional dewatering wells were installed on the north side of Mid Valley Drive. Pavement restoration has started along Mid Valley Drive at the southern end of the project. Crews began preparing for installation of curb and gutter along Little Rapids Road and began installing Friday.



Future Schedule:

The crew plans to stay focused on sanitary sewer installation north of Little Rapids Road.



Little Rapids Road and French Road are open to through traffic. Mid Valley Drive (north of Little Rapids Road) is planned for closure during working hours and reopened during non-construction activities. **NOTE:** Little Rapids Road is only gravel at this time. Paving will not take place until later in the project. Police have been present in the area issuing citations to those who dismiss the traffic control. **NOTE:** Citations are double in a construction zone.