Description

Early

Finish

Total
Float ;;

1000 |Traffic Control 1d|  1d|08JUL24 08JUL24 92d 1 Traffic Control
1010 | Staking 3d 3d|24JUN24  |26JUN24 0 Staking
1020  |Erosion Control 5d 5d|27JUN24  |03JUL24 0 L>—Eﬁiion Control
1030 |Septic Tanks 5d 5d|08JUL24 12JUL24 0 ;- Septic Tanks
1040 | Sanitary (Kwe Da Kik Ln/E Je Pke Wag Sek)| 10d| 10d|15JUL24 26JUL24 0 Lo Sanitary (Kwe Da Kik Ln/E Je Pke Wag Sek)
1050 |Sanitary (Kwe Da Kik Ct) 5d| 5d|29JUL24  |02AUG24 0 +ﬂ8anitary (Kwe Da Kik Ct)
1060 |Water (Kwe Da Kik Ln/E Je Pke Wag Sek/ 10d| 10d|05AUG24 |16AUG24 0 —>_LLVZater (Kwe Da Kik Ln/E Je Pke Wag Sek/ Kwe Ct)
11070  |Laterals 5d 5d|19AUG24 |23AUG24 0 qLLiterals
1080 Storm Sewer (Kwe Da Kil Ln to Kwe Da Kik | 14d| 14d|26AUG24 |12SEP24 0 — Storm Sewer (Kwe Da Kil Ln to-Kwe Da Kik Ct)
1090 |San/Wtr/SS (We j bge Snok Ct) 11d| 11d|13SEP24 |27SEP24 0 S San/Wtr/SS (We j bge Snok Ct)
1100  |Sanitary (We J Mogek) 15d| 15d[26JUL24  |15AUG24 16d ﬂsfﬂnitary (We J Mogek)
1110 Water (We J Mogek) 10d| 10d|16AUG24 |29AUG24 16d | ﬂWater (We J Mogek)
1120 Laterals (We J Mogek) 5d 5d|30AUG24 |05SEP24 16d Laterals (We J Mogek)
1130 Storm Sewer (We J Mogek) 13d| 13d|06SEP24 |24SEP24 24d Iﬂsmrm Sewer (We J Mogek)
1140 San/Water/Laterals/SS (Kak Yot Lane) 12d| 12d|25SEP24 |100CT24 24d San/Water/Laterals/SS (Kak Yot Lane)
1150 Grading 33d| 33d|06SEP24 |220CT24 16d 3 'Grading
1160 Curb and Gutter / Sidewalk 20d| 20d|30SEP24 |250CT24 0 —-C:rb and Gutter / Sidewalk
1170 Asphalt Pavement 5d 5d|280CT24 |01NOV24 0 q{t\:phalt Pavement
1180 Restoration 8d 8d|[04NOV24 |13NOV24 0 I Restoration
Start date 24JUN24
Finish date __13NOV24 = gfggr::g bar
Data date 24JUN24 James Peterson Sons I Critical bar
s 18/UN24 Stone Lake North Reconstruction Summary bar
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